Turner

Turmer Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202

Fhone: (214) 721-8400

Fax: (214) 721-B483

324111

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: Collin County Courthouse Addition
Owner Project #R0508003.00
Turner Project #1692800

SUBJ: PCO #0168 R2 — RFI #031 EWC Model Revision.

Dear Mr. Burke:

We have finalized the required quotations for PCO #016 R2 — RFI #031 EWC Model Revision.

We have reviewed the scope of work and have verified that all extra work iterns are in compliance with
our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this
request is a deduct of Ten Thousand Eight Hundred Forty Four dollars ($10,844).

I you have any questions regarding this Change Order Request, please call me at your earliest
convenience.

Flease review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order.

Best Regards,

C’ﬁﬂ' oY Gy
15y 5

John Leos
Approved by:
Collin Coynty Date
3.29.11
Date
oL Brad Harris & Sara Hoglund- Collin County

Brian Micodemus- PGAL
Matt Nail, Suhel Rahman, & Ronnle Holcomb- TCCo

Building the Future



Turner

PCO No.:

PCO Title:

RFI #031 - EWC Model Revision.

Project: Collin County Courthouse Addition

Project No.: R0O508003.00

242011

Subcontractor  Subcontractor  Subcontractor
Type Description Base Price WIC & GL Total Price
A B C=A+8
Replace (26) OVL Il EWC stations with (10) total chillers with (26) OVL Il EWC
Subconftracior without chillers. Make necessary copper line adjustments in riser diagram to|
meet code, (6,700} (229) (B,929)
Subcontractor KL Enterprises  Delete Electrical to (10) EWC chiller units, {3,786) (129) (3,9185)
** Note that we will be installing single units. So, if an area call for (3) units,
these units will be singles and meet ADA requirements, ™ - - -
Subtotal (10,488) (358)| {10,844}
10% CIHE.P__“__-
Total Cost $ {10,844)

MNotes:



